EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

May 2, 2018

12:00 — 1:00 EDT — 10:00 — 11:00 MDT

DRAFT AGENDA

TOPICS:

1. Introductions
2. Project Status
a. Lease Amendments: GSA to update on this
b. Construction Schedule — Lessor has provided a more detailed Phase 1
construction Schedule to GSA. The schedule has an overall three-week
delay due to Security delays and permit delays. A draft detailed Phase 2
schedule has been provided to GSA. We have received updated overall
project schedule, Phase | & Il schedules, and security schedule. (see
attached files on the invitation).
3. Schedule Discussion
a. Construction

Vi.

Holding weekly construction meetings. Weekly Construction reports
being produced by lessor. GSA contractor Parsons also producing
reports for GSA/EPA use.

. Indoor Air Quality Plan and Testing — Post construction sampling the

week of April 30, 2018 (4" floor), and May 7, 2018 (3" floor).

iii. Punch List: Expected to happen the week of May 14, 2018

Antenna — EPR R8 sent an email and the materials to the Landmark
Commission. Once we get their concurrence, they will schedule a
time slot for our presentation in June 2018.

Security Status:

a. LINX Systems — Work continues. All feedback from EPA has been
provided to LINX. Finalized comment resolution from EPA/LINX on
04/26/18

b. Interconnectivity of systems (Wynkoop/Bldg. 25/Montana) — still
need to work a solution for this.

Fire/Life/Safety status —

a. Loud Speaker System: Building management rejected proposal to
have limited use of the fire alarm speaker system for EPA to use
during tornado warnings and other emergencies. Building
management has expressed to GSA that all other tenants will
have to have their own loudspeaker system.

ED_002846_00000025-00001



i. R8 position: until we can move forward on a permanent
solution to this matter, the expectation from this lease is that
the lessor will quickly and efficiently notify EPA of any
emergency via the fire alarm loudspeaker system.

4. Action Items
a. From this meeting:

5. Closing and Adjourn
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